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ESTIMATE RUN 02/05/2010

ESTIMATE SUMMARY 08:13:08

CONTID: C17248 ESTIMATE NO: 0007 PROG SPEC YR:2005

PCN: 17248-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 136.! DAYS TIME ALLOW: 400 WORK DAYS

I-76 OVER UPRR/SH-224 BRIDGE R PERCENT TIME: 34.13 ORIG TIME ALLOW: 400 WORK DAYS

PROJECT NO: ES60761-201

I-76 OVER UPRR/SH-224 BRIDGE R

NAME OF ROAD: 076A
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 01/25/2010 DATE TIME STARTED 07/06/2009
7353 S. EAGLE STREET DATE LET 04/16/2009 DATE WORK BEGAN 07/06/2009
DATE AWARDED 05/12/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/28/2009 DATE ACCEPTED
CENTENNIAL CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 07/06/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 8,985,016.54 PARTICIPATING $ 4,608,656.63 $ 1,020,825.62
AWARD PROJECT AMT: $  8,043,169.04 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 51.29% TOTAL EARNINGS 4,608,656.63 1,020,825.62
FUNDS AVAILABLE: $ 4,376,359.91 STOCKPILED MATERIALS 401,829.41 —393,732.19
GROSS EARNINGS 5,010,486.04 627,093.43
TOTAL CLAIMS: $ 0.00 RETAINAGE -117,859.70 -22,464.77
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,892,626.34 604,628.66
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,892,626.34 604,628.66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 604,628.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00010
0015 202-00023
0020 202-00024
0025 202-00090
0030 202-00203
0035 202-00220
0040 202-00240
0045 202-00250
0050 202-00700
0055 202-01130

Cl7248
17248-BID

ES60761-201

ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF TREE

REMOVAL OF EMBANKMENT PROTECTOR TYPE 3

REMOVAL OF EMBANKMENT PROTECTOR TYPE 5

*REMOVAL OF DELINEATOR

REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT

(PLANING)

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF LIGHT STANDARD

*REMOVAL OF GUARDRAIL TYPE 3

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0007
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PCN: 17248-BID ESTIMATE RUN 02/05/2010
PROJECT: ES60761-201 ESTIMATE NO: 0007 08:13:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-01170 REMOVAL OF GUARDRAIL TYPE 7 850.000 440.000
LF 0.000 0.00
12.00000 440.000 5,280.00
0065 202-01300 *REMOVAL OF END ANCHORAGE 11.000 7.000
EACH 0.000 0.00
150.00000 7.000 1,050.00
0070 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 8,715.000 7,004.000
cy 0.000 0.00
8.00000 7,004.000 56,032.00
0075 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 11,831.000 10,766.000
cY 0.000 0.00
17.00000 10,766.000 183,022.00
0080 203-01500 BLADING 20.000 8.000
HOUR 0.000 0.00
110.00000 8.000 880.00
0085 203-01515 BACKHOE (LANDSCAPING) 30.000 15.000
HOUR 0.000 0.00
160.00000 15.000 2,400.00
0090 203-01555 DOZING (LANDSCAPING) 30.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0095 203-01594 COMBINATION LOADER 30.000 6.000
HOUR 0.000 0.00
89.00000 6.000 534.00
0100 203-01597 *POTHOLING 120.000 65.000
HOUR 0.000 0.00
170.00000 65.000 11,050.00
0105 203-01620 *SWEEPING 100.000 47.000
HOUR 0.000 0.00
120.00000 47.000 5,640.00
0110 206-00000 STRUCTURE EXCAVATION 2,716.000 2,391.710
cy 0.000 0.00
14.00000 2,391.710 33,483.94
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PCN: 17248-BID ESTIMATE RUN 02/05/2010
PROJECT: ES60761-201 ESTIMATE NO: 0007 08:13:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 30.000 24.730
cYy 0.000 0.00
200.00000 24.730 4,946.00
0120 206-00100 *STRUCTURE BACKFILL (CLASS 1) 8,126.000 4,645.230
cy 0.000 0.00
18.00000 4,645.230 83,614.14
0125 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 4,323.000 2,474.390
cYy 0.000 0.00
26.00000 2,474.390 64,334.14
0130 207-00205 TOPSOIL 2,001.000 0.000
cy 0.000 0.00
16.00000 0.000 0.00
0135 208-00005 *EROSION LOG 5,460.000 1,593.000
LF 0.000 0.00
4.00000 1,593.000 6,372.00
0140 208-00011 *EROSION BALES (WEED FREE) 100.000 40.000
EACH 0.000 0.00
16.00000 40.000 640.00
0145 208-00020 *SILT FENCE 20,628.000 2,622.000
LF 184.000 156.40
0.85000 2,806.000 2,385.10
0150 208-00040 *CHECK DAM 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0155 208-00045 *CONCRETE WASHOUT STRUCTURE 5.000 2.000
EACH 0.000 0.00
710.00000 2.000 1,420.00
0160 208-00050 *STORM DRAIN INLET PROTECTION 28.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0165 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 8.000 3.000
EACH 1.000 1,300.00
1,300.00000 4.000 5,200.00



CONTID: C17248 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 17248-BID ESTIMATE RUN 02/05/2010
PROJECT: ES60761-201 ESTIMATE NO: 0007 08:13:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
1.70000 0.000 0.00
0175 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 21.000 16.000
HOUR 5.000 170.00
34.00000 21.000 714.00
0180 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 20.000 0.000
HOUR 0.000 0.00
89.00000 0.000 0.00
0185 208-00206 EROSION CONTROL SUPERVISOR 500.000 115.000
DAY 20.000 1,520.00
76.00000 135.000 10,260.00
0190 210-00065 *RESET MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
370.00000 0.000 0.00
0195 210-00750 *RESET LIGHT STANDARD 2.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0200 210-00805 *RESET OVERHEAD SIGN STRUCTURE 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0205 210-00810 *RESET GROUND SIGN 5.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0210 210-00827 *RESET PULL BOX 2.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0215 210-01000 *RESET FENCE 40.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0220 210-02900 RELAY RIPRAP 30.000 0.000
cy 0.000 0.00
59.00000 0.000 0.00
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PCN: 17248-BID ESTIMATE RUN 02/05/2010
PROJECT : ES60761-201 ESTIMATE NO: 0007 08:13:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 210-04020 *MODIFY INLET 2.000 0.750
EACH 0.000 0.00
1,500.00000 0.750 1,125.00
0230 212-00006 *SEEDING (NATIVE) 6.500 0.000
ACRE 0.000 0.00
600.00000 0.000 0.00
0235 212-00032 *SOIL CONDITIONING 6.500 0.000
ACRE 0.000 0.00
2,500.00000 0.000 0.00
0240 213-00004 *MULCHING (WEED FREE STRAW) 7.000 0.000
ACRE 0.000 0.00
360.00000 0.000 0.00
0245 213-00061 *MULCH TACKIFIER 1,295.000 0.000
LB 0.000 0.00
2.00000 0.000 0.00
0250 213-00100 *SOIL BINDER 1.250 0.370
ACRE 0.000 0.00
410.00000 0.370 151.70
0255 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,748.000 150.000
SY 0.000 0.00
1.40000 150.000 210.00
0260 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.600
L S 0.000 0.00
2,500.00000 0.600 1,500.00
0265 250-00050 *MONITORING TECHNICIAN 28.000 28.000
HOUR 0.000 0.00
65.00000 28.000 1,820.00
0270 250-00110 *HEALTH AND SAFETY OFFICER 4.000 0.000
HOUR 0.000 0.00
40.00000 0.000 0.00
0275 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 45.320
TON 2.020 545.40
270.00000 47.340 12,781.80
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PCN: 17248-BID ESTIMATE RUN 02/05/2010
PROJECT: ES60761-201 ESTIMATE NO: 0007 08:13:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 10,553.000 8,842.880
TON 0.000 0.00
35.00000 8,842.880 309,500.80
0285 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 5,183.000 0.000
TON 0.000 0.00
52.00000 0.000 0.00
0290 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 7,990.000 542.000
GAL 0.000 0.00
1.90000 542.000 1,029.80
0295 504-04410 *BLOCK FACING 14,418.000 7,891.800
SF 0.000 0.00
8.50000 7,891.800 67,080.30
0300 506-00206 RIPRAP (6 INCH) 720.000 0.000
cy 0.000 0.00
32.00000 0.000 0.00
0305 506-00209 RIPRAP (9 INCH) 180.000 0.000
cY 0.000 0.00
44.00000 0.000 0.00
0310 507-00000 *CONCRETE SLOPE AND DITCH PAVING 49.000 49.000
cy 0.000 0.00
220.00000 49.000 10,780.00
0315 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 20.000 0.000
TON 0.000 0.00
180.00000 0.000 0.00
0320 601-01050 *CONCRETE CLASS B (WALL) 103.000 53.240
cy 0.000 0.00
370.00000 53.240 19,698.80
0325 602-00000 REINFORCING STEEL 8,501.000 5,443.320
1B 0.000 0.00
0.50000 5,443.320 2,721.66
0330 603-10180 18 INCH CORRUGATED STEEL PIPE 832.000 0.000
LF 0.000 0.00
27.00000 0.000 0.00
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PCN: 17248-BID ESTIMATE RUN
PROJECT: ES60761-201 ESTIMATE NO: 0007

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 MATERIAL ALLOWANCE 18" X 16 GA SPIRAL STEEL 832.000
LF 0.000 0.00
11.78397 832.000 9,804.26
0335 603-30018 18 INCH STEEL END SECTION 10.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0335 MATERIAL ALLOWANCE 18" STEEL FMES 10.000
LF 0.000 0.00
83.16000 10.000 831.60
0340 603-33018 18 INCH PIPE SAFETY END TREATMENT 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0345 604-00305 *INLET TYPE C (5 FOOT) 1.300 0.830
EACH 0.000 0.00
2,900.00000 0.830 2,407.00
0350 604-00350 *INLET TYPE C (SPECIAL) 1.000 0.000
EACH 0.000 0.00
5,700.00000 0.000 0.00
0355 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,864.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0355 MATERIAL ALLOWANCE GUARDRAIL TYPE 3 5,863.998
LF 0.000 0.00
8.65233 5,863.998 50,737.25
0360 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 1,758.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0365 606-01340 *END ANCHORAGE TYPE 3D 5.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
0365 MATERIAL ALLOWANCE END ANCHOR TYPE 3D 5.000
EACH 0.000 0.00
290.00000 5.000 1,450.00
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PCN: 17248-BID ESTIMATE RUN 02/05/2010
PROJECT: ES60761-201 ESTIMATE NO: 0007 08:13:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0370 606-01370 *TRANSITION TYPE 3G 6.000 0.000
EACH 0.000 0.00
980.00000 0.000 0.00
0370 MATERIAL ALLOWANCE TRANSITION TYPE 3G 6.000
EACH 0.000 0.00
777.86667 6.000 4,667.20
0375 606-01380 *TRANSITION TYPE 3H 6.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
0375 MATERIAL ALLOWANCE TRANSITION TYPE 3H 6.000
EACH 0.000 0.00
300.00000 6.000 1,800.00
0380 606-01460 *MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0380 MATERIAL ALLOWANCE MEDIAN TERMINAL 2.000
EACH 0.000 0.00
2,730.00000 2.000 5,460.00
0385 606-02005 *END ANCHORAGE (FLARED) 3.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0385 MATERIAL ALLOWANCE END ANCHOR (FLARED) 3.000
EACH 0.000 0.00
1,065.00000 3.000 3,195.00
0390 607-11525 *FENCE (PLASTIC) 500.000 443.000
LF 0.000 0.00
2.30000 443.000 1,018.90
0395 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 340.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0400 609-60011 *CURB TYPE 6 (SECTION M) 2,779.000 0.000
LF 0.000 0.00

6.00000 0.000 0.00
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PCN: 17248-BID ESTIMATE RUN 02/05/2010
PROJECT: ES60761-201 ESTIMATE NO: 0007 08:13:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0405 612-00001 *DELINEATOR (TYPE I) 148.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0410 612-00002 *DELINEATOR (TYPE II) 13.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0415 612-00003 *DELINEATOR (TYPE III) 10.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0420 613-00200 *2 INCH ELECTRICAL CONDUIT 1,930.000 71.000
LF 0.000 0.00
7.00000 71.000 497.00
0425 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0430 613-40012 *LIGHT STANDARD FOUNDATION SPECIAL 2.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0435 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0440 614-00013 *SIGN PANEL (CLASS III) 175.000 175.000
SF 0.000 0.00
25.00000 175.000 4,375.00
0445 614-00200 *STEEL SIGN POST (U-2) 16.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0450 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 2.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
330.00000 0.000 0.00
0455 614-85005 *IMPACT ATTENUATOR (SAND BARREL ARRAY) 2.000 0.000
EACH 0.000 0.00

4,000.00000 0.000 0.00
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CAT NO0200 ROADWAY
0460 615-00030 EMBANKMENT PROTECTOR TYPE 3 9.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0465 625-00000 *CONSTRUCTION SURVEYING 1.000 0.550
L S 0.100 3,500.00
35,000.00000 0.650 22,750.00
0470 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 272,000.00
680,000.00000 1.000 680,000.00
0475 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
L S 0.000 0.00
5,000.00000 0.500 2,500.00
0480 627-00005 *EPOXY PAVEMENT MARKING 109.000 0.000
GAL 0.000 0.00
97.00000 0.000 0.00
0485 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 370.000 113.500
GAL 13.000 338.00
26.00000 126.500 3,289.00
0490 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 1,065.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0495 630-00000 *FLAGGING 1,347.500 1,213.500
HOUR 134.000 2,814.00
21.00000 1,347.500 28,297.50
0500 630-00003 *UNIFORMED TRAFFIC CONTROL 200.000 54.000
HOUR 26.000 1,300.00
50.00000 80.000 4,000.00
0505 630-00007 *TRAFFIC CONTROL INSPECTION 320.000 83.000
DAY 22.000 1,100.00
50.00000 105.000 5,250.00
0510 630-00012 *TRAFFIC CONTROL MANAGEMENT 250.000 89.000
DAY 9.000 4,410.00
490.00000 98.000 48,020.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0515 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 24.000 12.000
HOUR 3.000 60.00
20.00000 15.000 300.00
0520 630-00020 *TRAFFIC CONTROL VEHICLE 35.000 0.500
DAY 0.500 75.00
150.00000 1.000 150.00
0525 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0530 630-80002 *FLASHING BEACON (SOLAR) 6.000 2.000
EACH 0.000 0.00
170.00000 2.000 340.00
0535 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 9.000 4.500
EACH 0.000 0.00
41.00000 4.500 184.50
0540 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 75.000 27.500
EACH 0.000 0.00
20.00000 27.500 550.00
0545 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 105.000 52.500
EACH 0.000 0.00
20.00000 52.500 1,050.00
0550 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 4.000 2.000
SF 0.000 0.00
20.00000 2.000 40.00
0555 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
0560 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 0.000 0.00
3,900.00000 2.000 7,800.00
0565 630-80360 *DRUM CHANNELIZING DEVICE 143.000 71.500
EACH 0.000 0.00

20.00000 71.500 1,430.00
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PCN: 17248-BID ESTIMATE RUN 02/05/2010
PROJECT: ES60761-201 ESTIMATE NO: 0007 08:13:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0570 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 142.000 61.000
EACH 0.000 0.00
26.00000 61.000 1,586.00
0575 630-80370 CONCRETE BARRIER (TEMPORARY) 8,650.000 3,948.000
LF 0.000 0.00
15.00000 3,948.000 59,220.00
0580 630-80380 *TRAFFIC CONE 1,000.000 325.000
EACH 0.000 0.00
7.00000 325.000 2,275.00
0585 630-80520 *MOBILE PAVEMENT MARKING ZONE 20.000 0.000
DAY 0.000 0.00
26.00000 0.000 0.00
0590 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 1.500
(TEMPORARY)
EACH 0.000 0.00
4,900.00000 1.500 7,350.00
0595 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00
15,300.00000 0.500 7,650.00
0600 700-70010 F/A MINOR CONTRACT REVISIONS 450,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0605 700-70011 F/A PARTNERING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0610 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70016 F/A FUEL COST ADJUSTMENT 100,000.000 13,750.880
FA 0.000 0.00
1.00000 13,750.880 13,750.88
0620 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 250,000.000 42,450.380
FA 0.000 0.00

1.00000 42,450.380 42,450.38
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PCN: 17248-BID ESTIMATE RUN 02/05/2010
PROJECT: ES60761-201 ESTIMATE NO: 0007 08:13:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0625 700-70021 F/A ON-THE-JOB TRAINEE 9,120.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0630 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0635 700-70028 F/A ESB PROGRAM 7,500.000 3,749.000
F A 0.000 0.00
1.00000 3,749.000 3,749.00
0640 700-70034 F/A DISPUTES REVIEW BOARD 10,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0645 700-70035  F/A OBTAIN POWER SOURCE 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0650 700-70042 F/A RAILROAD FLAGGING 25,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0655 700-70060  F/A ADJUST UTILITIES 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0660 700-70380 F/A EROSION CONTROL 10,000.000 537.650
F A 0.000 0.00
1.00000 537.650 537.65
0900 625-00001  CONSTRUCTION SURVEYING (HOURLY) CONSTRUCTION SURVEYING 8.000 0.000
(ADDITIONAL)
HOUR 8.000 800.00
100.00000 8.000 800.00

CAT 0200 CURRENT AMT $ 4,195,240.10 $ 290,088.80$ 1,995,918.30
CAT NO0300 STRUCTURE E-17-ADL

0665 202-00400 REMOVAL OF BRIDGE 2.000 1.000
EACH 0.000 0.00

51,500.00000 1.000 51,500.00
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PCN: 17248-BID ESTIMATE RUN 02/05/2010
PROJECT: ES60761-201 ESTIMATE NO: 0007 08:13:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE E-17-ADL

0670 206-00000 STRUCTURE EXCAVATION 3,340.000 2,237.000
cYy 0.000 0.00
14.00000 2,237.000 31,318.00
0675 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,080.000 1,014.340
cy 372.240 6,700.32
18.00000 1,386.580 24,958.44
0680 206-00200 STRUCTURE BACKFILL (CLASS 2) 550.000 125.340
cYy 0.000 0.00
15.00000 125.340 1,880.10
0685 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,738.000 904.000
cy 254.700 6,622.20
26.00000 1,158.700 30,126.20
0690 206-01781 *SHORING (AREA 1) 1.000 1.000
L s 0.000 0.00
73,800.00000 1.000 73,800.00
0695 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 546.000 0.000
TON 0.000 0.00
52.00000 0.000 0.00
0700 502-00460 *PILE TIP 38.000 23.000
EACH 1.000 89.00
89.00000 24.000 2,136.00
0705 502-11274 *STEEL PILING (HP 12X74) 2,785.000 1,660.970
LF 0.000 0.00
38.00000 1,660.970 63,116.86
0705 MATERIAL ALLOWANCE STEEL PILING 1,006.030
LF 0.000 0.00
30.41000 1,006.030 30,593.37
0710 503-00048 *DRILLED CAISSON (48 INCH) 677.000 477.870
LF 0.000 0.00
180.00000 477.870 86,016.60
0715 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 284.000 0.000
cYy 0.000 0.00

350.00000 0.000 0.00
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PCN: 17248-BID ESTIMATE RUN 02/05/2010
PROJECT: ES60761-201 ESTIMATE NO: 0007 08:13:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE E-17-ADL

0720 515-00120 *WATERPROOFING (MEMBRANE) 3,304.000 0.000
sy 0.000 0.00
11.00000 0.000 0.00
0725 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 163.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0725 MATERIAL ALLOWANCE BRIDGE EXPANSION JOINT 0-4" 163.000
LF 0.000 0.00
94.66871 163.000 15,431.00
0730 601-03040 *CONCRETE CLASS D (BRIDGE) 1,775.400 723.450
cY 156.500 61,035.00
390.00000 879.950 343,180.50
0735 601-40400 *STRUCTURAL CONCRETE STAIN 1,160.000 0.000
sy 0.000 0.00
9.50000 0.000 0.00
0740 602-00020 *REINFORCING STEEL (EPOXY COATED) 349,038.000 176,268.100
1B 41,759.600 27,561.34
0.66000 218,027.700 143,898.28
0745 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 238.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0750 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 486.000 0.000
LF 0.000 0.00
92.00000 0.000 0.00
0755 607-53178 *FENCE CHAIN LINK (SPEC) (78 IN) 474.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0755 MATERIAL ALLOWANCE FENCE CL SPECIAL 78" 474.000
LF 0.000 0.00
2.21519 474.000 1,050.00
0760 613-00200 *2 INCH ELECTRICAL CONDUIT 786.000 151.000
LF 0.000 0.00

7.00000 151.000 1,057.00
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PCN: 17248-BID ESTIMATE RUN 02/05/2010
PROJECT: ES60761-201 ESTIMATE NO: 0007 08:13:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURE E-17-ADL
0765 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 4.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0770 618-01992 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 23,667.000 6,960.800
SF 6,960.800 243,628.00
35.00000 13,921.600 487,256.00
0770 MATERIAL ALLOWANCE BOX BEAMS 4' X 24" 1,024.320
SF -1,024.320 -26,929.37
26.29000 0.000 0.00
0770 MATERIAL ALLOWANCE BOX BEAMS 4' X 24" 5,376.600
SF -5,376.600 -141,350.81
26.29000 0.000 0.00
0770 MATERIAL ALLOWANCE BOX BEAMS 4' X 24" 1,439.880
SF -559.880 -14,719.25
26.29000 880.000 23,135.20
CAT 0300 CURRENT AMT $ 2,565,652.08 $ 162,636.43% 1,410,453.55
CAT NOO0301 STRUCTURE E-17-AEA
0775 202-00400 REMOVAL OF BRIDGE 2.000 1.000
EACH 0.000 0.00
51,500.00000 1.000 51,500.00
0780 206-00000 STRUCTURE EXCAVATION 335.000 222.000
cY 0.000 0.00
14.00000 222.000 3,108.00
0785 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,217.000 756.610
cy 55.900 1,006.20
18.00000 812.510 14,625.18
0790 206-00200 STRUCTURE BACKFILL (CLASS 2) 20.000 0.000
cY 0.000 0.00
15.00000 0.000 0.00
0795 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,217.000 703.000
cy 110.000 2,860.00
26.00000 813.000 21,138.00
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PCN: 17248-BID ESTIMATE RUN 02/05/2010
PROJECT: ES60761-201 ESTIMATE NO: 0007 08:13:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE E-17-AEA

0800 206-01782 *SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
80,200.00000 1.000 80,200.00
0805 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 509.000 0.000
TON 0.000 0.00
52.00000 0.000 0.00
0810 502-00460 *PILE TIP 40.000 26.000
EACH 0.000 0.00
89.00000 26.000 2,314.00
0815 502-11274 *STEEL PILING (HP 12X74) 2,781.000 1,858.310
LF 0.000 0.00
38.00000 1,858.310 70,615.78
0815 MATERIAL ALLOWANCE STEEL PILING 809.681
LF 0.000 0.00
30.41000 809.681 24,622.40
0820 503-00048 *DRILLED CAISSON (48 INCH) 756.000 530.000
LF 0.000 0.00
180.00000 530.000 95,400.00
0825 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 74.500 0.000
cy 0.000 0.00
350.00000 0.000 0.00
0830 515-00120 *WATERPROOFING (MEMBRANE) 3,120.000 0.000
SY 0.000 0.00
11.00000 0.000 0.00
0835 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 181.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0835 MATERIAL ALLOWANCE BRIDGE EXPANSION JOINT 0-4" 181.000
LF 0.000 0.00
93.90607 181.000 16,997.00
0840 601-03040 *CONCRETE CLASS D (BRIDGE) 1,161.200 519.920
cy 178.000 69,420.00

390.00000 697.920 272,188.80
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PCN: 17248-BID ESTIMATE RUN 02/05/2010
PROJECT: ES60761-201 ESTIMATE NO: 0007 08:13:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE E-17-AEA

0845 601-40400 *STRUCTURAL CONCRETE STAIN 1,768.000 0.000
sy 0.000 0.00
9.50000 0.000 0.00
0850 602-00020 *REINFORCING STEEL (EPOXY COATED) 299,596.000 135,785.800
1B 47,371.600 31,265.26
0.66000 183,157.400 120,883.88
0855 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 255.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0860 606-10700 *BRIDGE RAIL TYPE 7 519.000 0.000
LF 0.000 0.00
72.00000 0.000 0.00
0865 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 360.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0865 MATERIAL ALLOWANCE FENCE CL SPECIAL 36" 360.000
LF 0.000 0.00
3.68056 360.000 1,325.00
0870 613-00200 *2 INCH ELECTRICAL CONDUIT 665.000 181.000
LF 0.000 0.00
7.00000 181.000 1,267.00
0875 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 4.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0880 618-01992 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 24,047.000 8,015.700
SF 8,015.700 280,549.50
35.00000 16,031.400 561,099.00
0880 MATERIAL ALLOWANCE BOX BEAMS 6' X 24" 0.000
SF 0.000 0.00
26.29000 0.000 0.00
0880 MATERIAL ALLOWANCE BOX BEAMS 6' X 24" 2,578.200
SF -2,578.200 -67,780.88

26.29000 0.000 0.00
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PCN: 17248-BID ESTIMATE RUN
PROJECT: ES60761-201 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE E-17-AEA
0880 MATERIAL ALLOWANCE BOX BEAMS 6' X 24" 1,760.000
SF -1,760.000 -46,270.40
26.29000 0.000 0.00
0880 MATERIAL ALLOWANCE BOX BEAMS 6' X 24" 5,056.480
SF -3,677.500 -96,681.48
26.29000 1,378.980 36,253.38
0880 MATERIAL ALLOWANCE BOX BEAMS 6' X 24" 4,140.000
SF 0.000 0.00
26.29000 4,140.000 108,840.60
0880 MATERIAL ALLOWANCE BOX BEAMS 6' X 24" 2,496.620
SF 0.000 0.00
26.29000 2,496.620 65,636.14
0880 MATERIAL ALLOWANCE BOX BEAMS 6'X24" - PHASE 2 0.000
SF 0.000 0.00
26.29000 0.000 0.00
CAT 0301 CURRENT AMT $ 2,168,024.36 $ 174,368.205% 1,548,014.16
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0885 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
36,700.00000 1.000 36,700.00
0890 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,400.00000 1.000 17,400.00
0895 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
CAT 0400 CURRENT AMT $ 56,100.00 $ 0.00s 56,100.00

PROJECT TOTAL CURRENT AMT § 8,985,016.54 $ 627,093.43 % 5,010,486.01



